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ALEUT COMMUNITY OF ST PAUL ISLAND TRIBAL GOVERNMENT
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Storm Surge Flooding Mitigation

01527-01

Accounting Code Total

PO BOX 86
Saint Paul Island, AK 99660-0086

St. Paul Tribe and City Govt.

$0.00
$0.00
$0.00
$0.00
$0.00

$200,000.00
$0.00
$0.00
$0.00
$0.00

$200,000.00
$0.00
$0.00
$0.00
$0.00

$311,088.00
$0.00
$0.00
$0.00
$0.00

$511,088.00$0.00 $0.00 $200,000.00 $311,088.00

Denali Commission Denali Commission Other Contributors Other Contributors 
New Funding Prior Period Funding

Total

95670000

$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00
$0.00
$0.00
$0.00

$311,088.00
$0.00
$0.00
$0.00
$0.00

This Financial Assistance Award approved by the Federal Co-Chair of the Denali Commission constitutes an obligation of federal funding.

Rev: 05/2008

 510  L Street, Suite  410



AWARD ATTACHMENTS

ALEUT COMMUNITY OF ST PAUL ISLAND TRIBAL GOVERNMENT 01527-01
Terms and Conditions1. 



27 Dec 2018  

 Financial Assistance Award 1527  
Between the Denali Commission and the Tribal Government of St. Paul Island 

For Storm Surge Flooding Mitigation 
 

Amendment 1 
 

 
All changes to the award conditions are noted below. 
 
1. Performance Period:  Revise the performance period end date to 30 September 

2019.  This action is being taken based on an extension request from Tribal 
Government of St. Paul Island dated 21 December 2018.  The request has been 
made in order to provide additional time to complete construction permits which 
have delayed the scheduled start of construction.  

 
There are no other changes to the original Financial Assistance Award. 
 

 


